
Components we will need for the test.   July 5, 2007 
 

__X__ Corrector Package.  

      Mounted on Stand in Highbay  

 

__X__ Beam Position Monitor with bellows and flanges (fabricated in-house)  

      Installed 

 

__X_  Corrector stand with adjustment plate assembly  

      Assembled with corrector in Highbay  

 

__X__ Power cables for magnets (including cable for Klixon)  

      Staged for cable pull  

 

__X__ Cable tray for West Tower  

      Installed  

 

__X__ AC power disconnects, conduit, power strips, etc.  

      Installed  

 

__X__ Power transformer and panel board for final AC hook-up.  

      Installed  

 

__X__ Components needed for the LCW connection.  

      Available 

 

_____ 4 each 40 Amp Switch Mode Power Supplies.  

      Current Estimate:  July 9, 2007 

 

_____ 1 each 65 Amp Switch Mode Power Supply.  

      Current Estimate:  July 9, 2007 

 

_____ 1 each 2 Amp Switch Mode Power Supply.  

      Current Estimate:  July 9, 2007  

 

_____ Bulk power supply built in rack.  

      Current Estimate:  July 9, 2007  

 

__X__ HRM Chassis and VME Crate and modules installed with ACNET Devices  

      Installed 

 

__X__ CAMAC Crate and crate controller installed in rack.  

      Installed 

 

__X__ Six C473 Ramp Cards installed with ACNET devices assigned.  

      Installed  

 

__X__ Local cable assemblies for power supply control and status.  

      Current Estimate:  Available  

 


